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1.0 INTRODUCTION 
 
This forty-eighth Monthly Progress Report is submitted in accordance with the Falcon Refinery 
Site Administrative Orders on Consent for Removal Action and Remedial Investigation / 
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering July, 2008 will be submitted on or before August 10, 
2008. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 

During the month of June 178,505 gallons of waste was removed from Tank 27 and transferred 
into Tank 7, which is at the north site at the refinery.  Waste is being moved to Tank 7 so that a 
total volume of oily waste can be measured and also so that the condition of Tanks 10. 26, 27 
and 30 can be evaluated.  After the waste is removed from the listed tanks the total volume of 
oily waste will be known and a plan will be developed for the disposal of the waste.  Prior to 
emptying the listed tanks of the oily waste there has been no way of estimating the volume 
necessary for disposal since there are no fluid level indicators on the tanks and the ladders 
leading up to the tops of the tanks are not safe.  
 
To date a total of approximately 7,125,075 gallons of hazardous waste have been removed from 
all of the above ground tanks and disposed via deep well injection at Texas Molecular.   

 
Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the above 
ground storage tanks was measured at 6,844,094 gallons.  Apparently due to holes in the tops of 
the tanks the volume of waste has increased due to rainfall, since more waste has been disposed 
of than was originally measured.  
 
Original waste manifests are available at the Kleinfelder office in Austin.  A compilation of 
hazardous liquid waste disposal is included as Table 1.  
 
On June 26th Superior Oil, which leases tanks from NORCO at the refinery, experienced a 
release from Tank 13.  Superior responded to the release using a backhoe and vacuum trucks to 
recover the spilled crude oil.  The release was reported to the EPA and the Railroad Commission 
of Texas. 
 

2.2 Remedial Investigation / Feasibility Study (RI/FS) 
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The analytical data from Phase I of the Field Sampling Plan are being reviewed and maps are 
being constructed showing the distribution of constituents. 
 
Additional mapping, which has been requested by the EPA and State Trustees, is being prepared. 
 
 
3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
 
4.0 COMMUNITY RELATIONS 
 
The EPA has developed a web site to display information about the Removal Action and RI/FS 
activities.  Information can be found by going to www.epaosc.net and selecting web sites, then 
Region 6 and then the Falcon Refinery Site. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
None this reporting period. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal of oily waste from Tanks 10, 26, 27 and 30;  
 

• Disposal of any non-oily waste at Texas Molcular; and 
 

• Continued site maintenance 
 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Analyzing the Phase I RI/FS sampling data in accordance with the approved Field 
Sampling Plan; 

 
• Presenting the results of the data analysis from the Phase I sampling to the EPA and state 

and federal trustees; and 
 

• Development of the Baseline Human Health Risk Assessment and the Screening Level 
Ecological Risk Assessment. 
 

7.0 LABORATORY / MONITORING DATA 
 
Results of the Phase I RI/FS sampling were provided to the EPA during March 2008.  
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TABLES 

 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr.  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  December-05 42,550   
  January-06 58,740   
  February-06 59,140   
  March-06 0   
  April-06 29,371   
  May-06 59,018   
  June-06 97,151   
  July-06 118,743   
  August-06 148,509   
  September-06 109,908   
  October-06 86,665   
  November-06 140,498   
  December-06 85,813   
  January-07 118,541   
  February-07 107,985   
  March-07 152,493   
  April-07 121,588   
  May-07 150,368   
  June-07 87,900   
  July-07 143,485   
  August-07 94,727   
  September-07 0   
  October-07 50,298   
  November-07 151,227   
  December-07 112,285   
  January-08 119,353   
  February-08 88,777   
  March-08 60,913   
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  April-08 18,695   
  May-08 25,349   
  June-08 0   

  Total 
7,125,075 

   
 

Table 2 
Metal Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company    
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  

 
 

Table 3 
Contaminated Soil and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
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RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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